Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

May, 2001

Prepared by:

COMPASS Telecom Services

PSAP
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Accomack/Northampton

6/28/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC

Alexandria

4/14/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action
items:obtain ESN and PSAP name,
load site data to SCP and LEC

Arlington

4/14/1999

6/30/2001

NCAS

Written agreement sent for County's
execution 06/01/01. Action items: load
site data to SCP and LEC

Caroline

County has not requested Phase |

Clarke

4/14/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items: load
site data to SCP and LEC

Culpeper

11/22/1999

6/30/2001

NCAS

Written agreement sent for County's
execution 06/01/01. Action items: load
site data to SCP and LEC

Fairfax

4/14/1999

6/30/2001

NCAS

Written agreement sent for County's
execution 06/01/01. Action items: load
site data to SCP and LEC

Fauquier

11/22/1999

6/30/2001

NCAS

Written agreement sent for County's
execution 06/01/01. Action items: load
site data to SCP and LEC
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Frederick

11/22/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC, PSAP needs
additional power supply per LEC

Fredericksburg

11/22/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC, PSAP and LEC need
written agreement

King and Queen

County has not requested Phase |

King George

12/1/2000

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC

Lancaster

County has not requested Phase |

Loudon

4/14/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC

Louisa

11/22/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC, PSAP and LEC need
written agreement

Madison

County has not requested Phase |

Middlesex

County has not requested Phase |

Orange

11/22/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items: load
site data to SCP and LEC

Page

County has not requested Phase |

Prince William

4/14/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC




PSAP

Request
Date Phase |

Proj./Actual
Phase | *

Phase |
Solution

Request
Date Phase Il

Proj./Actual
Phase Il *

Phase Il
Solution

Deployment
Status

Richmond

County has not requested Phase |

Rappahannock

County has not requested Phase |

Shenandoah

6/25/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC

Spotsylvania

11/22/1999

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC, PSAP and LEC need
written agreement

Stafford

County has not requested Phase |

Warren

County has not requested Phase |

Westmoreland

12/27/2000

NCAS

Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
to SCP and LEC

Winchester

County has not requested Phase |




